CONCEPT STUDY ON REAL-TIME MORNITORING OF UNDER-KEEL CLEARANCE (UKC) IN STRAITS OF MALACCA AND SINGAPORE (SOMS) Proposed Timeline

No.	Item	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13
1	Drafting of technical specification											-	·
2	Circulate to littoral States for comments												
3	Call tender and award of contract												
					Cond	uct of the s	study						
4	a) Data Gathering												
	b) GAP Analysis												
	c) Report Drafting												
5	Circulate draft report to littoral States for comments												
6	Discussion with Contractor on Draft Report												
7	Preparation and submission of final report to littoral States												

8	Submission of report						
	to TTEG for adoption						