
PCC 10/3/1

Session 3:

An Update and Recent Development on the Straits Project



PROJECT COORDINATION COMMITTEE MEETING UNDER THE COOPERATIVE MECHANISM
ON SAFETY OF NAVIGATION AND ENVIRONMENTAL PROTECTION
IN THE STRAITS OF MALACCA AND SINGAPORE
4 OCTOBER 2017, KOTA KINABALU, MALAYSIA



What we have done so far?



- Kick-off, with the consultation between Marine Department of Malaysia (MDM)
 & Federal Maritime and Hydrographic Agency of Germany (Bundesamt für Seeschifffahrt und Hydrographie (BSH)
- Received funding from IMO Straits Trust Fund;

What we have done so far?

2015

 May 2015, Hardware (server) has been sent to BSH, Germany for setting up and Software development.

What we have done so far?

2016

 7- 17 June - 7 Officers from MDM and NHC undergo for training in BSH, Germany



What's Next?



September, BSH tested the server

December - Expected to receive the MYREMS from BSH and to conduct the system familiarization course in 1st Quarter 2018

Expected project completion by 11th CF

Abd. Majid Bin Hj. Rais majid@marine.gov.my
Maritime Safety Unit
Thank You