

Presentation Outlines 340 350 0 10 20 Junhanhanhanhanhanhanhanhanhanh Background arrent Status

MYWREMS Project Background

Under Cooperative Mechanism (Project 1 : Wreck Removal)

The project contributor is from Germany through IMO Malacca and Singapore Straits Trust Fund.

MYWREMS Project had commenced in year of 2013 with the consultation between BSH & Marine Department of Malaysia (MDM).

Turnkey System

Current Status

Data Feeding

- Tidal Information
- Nautical Chart
- Maritime Zone
- Maritime Boundary in SOM
- Critical Shipwrecks and
- other necessary data particularly in the Strait of Malacca.

Oracle-Training

• 2 IT Officers are undergoing the Oracle Training as Administrator for the system to be completed in November 2015

Current Status

Hardware and Solfware

- Hardware (server) has been send to BSH for setting up in Mei 2015
- Software development status by BSH: expected to be completed in January 2016

Training

 7 Officers from MDM will undergo for training in Germany in February 2016

Current Status

Project Completion •February 2016

