

**AGENDA 5**  
**NAVIGATIONAL SAFETY IN THE SOMS**

# **Straits Project 1 — Removal of Wrecks in the Traffic Separation Scheme in the SOMS**

## Current Status of MYWREMS Project

- 2013, Project had commenced with the consultation between BSH & Marine Department of Malaysia (MDM)
- May 2015, Hardware (server) has been send to BSH for setting up and Software development.

# Cf – 9

## Cooperation Forum

### Current Status of MYWREMS Project

- June 2016 - 7 Officers from MDM and NHC undergo for training in BSH, Germany



TRIPARTITE TECHNICAL EXPERT GROUP AND COOPERATIVE MECHANISM  
ON SAFETY OF NAVIGATION AND ENVIRONMENTAL PROTECTION  
IN THE STRAITS OF MALACCA AND SINGAPORE  
26-30 SEPTEMBER 2016, YOGYAKARTA, INDONESIA

## **Current Status of MYWREMS Project**

- December 2016 – Expected to receive the system from BSH and explore to host the introductory course in 1<sup>st</sup> / 2<sup>nd</sup> Quarter 2017

## **Current Status of MYWREMS Project**

- Expected project completion on 10<sup>th</sup> CF

Cf – 9

# Cooperation forum

Abd. Majid Bin Hj. Rais

[majid@marine.gov.my](mailto:majid@marine.gov.my)

Maritime Safety Unit

Thank You