



DIRECTORATE GENERAL OF SEA TRANSPORTATION
MINISTRY OF TRANSPORTATION
REPUBLIC OF INDONESIA

UPDATES ON STRAITS PROJECT

Project 5 : maintenance and replacement of aids to navigation

Project 6 : Replacement of aids of navigation damaged by the tsunami incident

7TH COOPERATION FORUM (CF) MEETING
LANGKAWI, MALAYASIA
22-23 SEPTEMBER 2014

***PROJECT – 5 “Replacement and
maintenance of aids to navigation in the
Straits of Malacca and Singapore”***



Project 5 : Replacement and maintenance of aids to navigation in the Straits of Malacca and Singapore

2013 Maintenance Report

☐ Indonesia

- Regular Maintenance;
 - The 1st and the 2nd ANF Inspection Round Work 2013.
- Replacement Programme;
 - Cula General Mark Light Beacon Light Beacon (ILL. 825)
- Procurement of Annual Spare Parts and Maintenance Needs;
- Preparatory Civil and Structure (C&S) Works.
 - Rob Roy Bank Isolated Danger Mark Light Beacon (ILL.620)
 - Helen Mars General Mark Light Beacon (ILL. 835)

☐ Malaysia

- Restoration Works ;
 - Restoration of Pulau Undan Lighthouse – 1st Phase
- Civil and Structure (C&S) Works;
 - Tanjung Tuan Lighthouse ;
 - Tanjung Tohor Lightbeacon .
- Procurement of Spare and Electrical Parts.
- Refurbishment of Piai Buoy

☐ Singapore

- Maintenance Programme on the Raffles Lighthouse, Pulau Pisang Lighthouse.
- Replacement and upgrading of Navigational lanterns at Sultan Shoal and Bedok lighthouses



Project 5 : Replacement and maintenance of aids to navigation in the Straits of Malacca and Singapore

2014 Work Programme

☐ Indonesia

- Regular Maintenance;
 - The 1st and the 2nd ANF Inspection Round Work 2014.
- Replacement Programme;
 - Helen Mars General Mark Light Beacon (ILL. 835).
- Procurement of Annual Spare Parts and Maintenance Needs;
- Preparatory Civil and Structure (C&S) Works.
 - Bengkalis General Mark Light Beacon (ILL. 633)

☐ Malaysia

- Restoration Works of Pulau Undan Lighthouse –2nd Phase
- replacement of the Tompok Utara Light BeaconTanjung Tuan Lighthouse;

☐ Singapore

- C&S works at Pulau Pisang Lighthouse
- C&S and maintenance works at Bedok Lighthouse.



Project 5 : Replacement and maintenance of aids to navigation in the Straits of Malacca and Singapore

- Contributions received in 2014 (as per 11 August 2014):
 - ❑ Malacca Straits Council - USD 300,000.00;
 - ❑ United Arab Emirates – USD 100,000.00;
 - ❑ IMO Malacca and Singapore Straits Trust Fund – USD 100,000;
 - ❑ Republic of Korea - USD 93,585.43 (100 million Korean Won);
- The current balance on the ANF account as per 11 August 2014 is USD 6,062,097.87.

****Source : ANF Secretariat***



PROJECT – 6 “replacement of aids to navigation damaged by the tsunami incident”



Project 6 : replacement of aids to navigation damaged by the tsunami incident

- The Exchange Letter between the Government of the People's Republic of China and the Government of the Republic of Indonesia concerning the Project-6 Implementation has already signed on the 20 February 2011 at Jakarta.
- The Commencement of work on Project-6 is divided into 2 phases:
 - a. The 1st Phase: "to rehabilitate the first two aids to navigation located in Ulee Lheue Port and Malahayati Port"
 - b. The 2nd Phase: "to rehabilitate the remaining five aids to navigation located in Pulau Bunta, Ujung Pidie, Pulau Beras (Breuh), Tanjung Jambo Aye, and Ujung Tamiang".
- Indonesia has completed the replacement of the 2nd Phase of the Project on 2012.
- In order to commence the 2nd Phase, the soil and water investigation works was conducted by the company appointed by the Government of the People's Republic of China on April-May 2013.



Project 6 : replacement of aids to navigation damaged by the tsunami incident

- Indonesia wishes to finance the 1st phase of Project-6 by its own budget.
- The 2nd Maritime Cooperation Committee (MCC) Meeting between the Government of the Republic of Indonesia and the Government of the People's Republic of China, Jakarta, 12 May 2014, agreed the withdrawal of the Project-6 as requested by Indonesia..
- Indonesia proposed that the issues covered by Project-6 are considered completed. Indonesia further proposed that Project-6 is to be discontinued.
- Indonesia proposed that further discussion and communication for the remaining works on Project-6 will be conducted bilaterally between Indonesia and China
- Indonesia would like to thank the Government of the People's Republic of China for the technical assistance and support during the works.



THANK YOU

